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August 12, 2019 

VOLUNTARY FILING – INTENTION TO PURSUE DISPUTE RESOLUTION PROCESS 

On July 26, 2019, Great Hall Partners LLC (the “Developer”) formally submitted various Relief Event 

Claims to the City and County of Denver, acting by and on behalf of its Department of Aviation (the 

“Owner”) claiming monetary and schedule relief from the Owner in connection with the occurrence of 

various Relief Events as set forth and defined in that certain Development Agreement, dated (and effective) 

as of August 24, 2017, by and between the Developer and the Owner.  In particular, the Developer claimed 

relief due to, among other events, (i) the discovery of weak concrete in some areas of the Terminal, which 

was not known by the Developer prior to entering into the Development Agreement and which is 

inconsistent with related information set forth in the Development Agreement, and (ii) the Owner’s issuance 

of 20 Change Directives to the original scope of the work, many of which were large in scale, and often 

badly timed and imprecise requiring significant time to clarify with the Owner.  The discovery by the 

Developer of such weak concrete and the Owner’s actions in respect of the Change Directives have resulted 

in the delays, additional costs and entitlements previously disclosed by the Developer (as the same continue 

to grow due to the delay by the Owner in timely resolving the same).   

On August 9, 2019, the Owner denied the Compensation Event Claim related to the discovery of weak 

concrete in some areas of the Terminal. 

The Developer is disappointed with the Owner’s full rejection of the Relief Event related to the time and 

cost overruns caused by the weak concrete discovered in some areas of the Terminal, as outlined in our July 

26, 2019 Relief Event Claim. The Owner’s decision, with its limited explanation, forces the Developer to 

proceed with the Dispute Resolution Process, as foreseen by the Development Agreement. The Developer 

categorically disagrees with the Owner’s assertions and believes that the Developer is rightly entitled to the 

relief set forth in its claims.   

The dispute resolution process is, by its nature, long and expensive for everyone involved. For that reason, 

among others, the Developer is willing to negotiate with the Owner in good faith to find a mutually 

acceptable resolution to these issues. The Developer remains committed to delivering the Project to the 

public as quickly and efficiently as possible.  

 


